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SAUGET SITES - AREA 2
MONTHLY PROGR ]I< yy REPORT
For March 2002

Key Actions on the Support Sampling Plan

Previous Actions

The SA2SG submitted the proposed six volumes Support Sampling Plan

(SSP) to the agencies on February 21st, 2001.
April 5%, 2001 the SA2SG received comments on the Support Sampling

Plan (§5P) from EPA, EPA’s consultant CH2M Hill, Ilinois EPA, and U.S.
Fish & Wildlife.

The SA285G received corrected comments from the U.S. Fish & Wildlife on
April 10th, 2001.

On April 19th and April 20th the SA25G met with EPA, EPA’s consultant
CH2M Hill, Illinois EPA, and U.S. Fish & Wildlife to discuss the SSP

comments. Significant progress was made toward resolving outstanding
1ssues. The EPA set the date for the SSP re-submittal for May 25th, “",(JDUII

The SA2SG prepared and submitted a revised set of SSP documents on May
25th, 2001.

On June 20th, 2001 comments on Revision 1 of the SSP were received from
EPA, Illinois EPA, U.S. Fish & Wildlife, and CH2M Hill. The EPA advised
that additional comments on the QAPP might be forthcoming.

On July 17, 2001 comments on Revision 1 of the SSP were received from
Mr. Jim Chapman, EPA.

On July 27th, additional comments on Revision 1 of the SSP were received
from CH2M Hill, as well as comments from EPA Chemist Richard Byvik



A meeting was held between EPA, CH2M Hill, and the SA25G on August
2nd, 2001 to discuss the above comments. Several issues were resolved and
USEPA agreed to follow-up on some outstanding issues.

On September 9, 2001, the SA2S5G submitted the Addendums and revisions
to the work plans reflecting the scope changes agreed to since the previous
SSP submittal as well as comments from the three laboratories responding
to Mr. Richard Byvik's comments.

On October 3, the SA25G received preliminary comments on the first
revision to the QAPP from USEPA.

Comments on the Ecological Risk Assessment Work Plan were received
from USEPA on October 5th.

A conference call was held on October 9th between the USEPA, and
contractors for the SA2SG to discuss various SOP and laboratory issues.
Progress was made on several issues.

On October 28th, the SA2SG submitted a revised Ecological Risk
Assessment in response to the previous USEPA comments.

USEPA approved parts of the SSP on October 29th, 2001. These portions
of the SSP pertained to the field sampling work planned for Site Q.

On October 30th, the SA2SG received additional comments from IEPA on
the SSP, and additional comments from USEPA on the Ecological Risk
Assessment Work Plan.

On November 5" , the SA2SG began field activities at Site QQ to conduct soil
pMN‘xAIHPva,J(nl‘VI)t and SVOC samples, soil XRF samples, and the
magnetometer survey (collectively the Site Q Screening Survey).
Throughout the course of the Site Q Screening Survey, USEPA oversight
was provided by CH2M Hill personnel Peter Barrett, Ning Li, and Julie
Mottin

On November 6th, the SA28G received additional comments from USEPA
on the Hydrologic SOP’s.



On November 7", the SA2SG submitted responses to the USEPA comments
on the Hydrologic SOP’s.

USEPA approved the SA2SG responses to comments on the Hydrologic
N4 ']l
SOP’s on Nov ’

rember 8.

On November 19", the SA2SG received additional comments from the
USEPA and IEPA regarding the revised RI/FS Support Sampling Plan
submitted September 10, 2001.

On November 20", the Site Q screening assessment was completed for the
properties for which the landowners have granted the SA2S8G access.

On November 29", the SA2SG held a technical committee meeting to

discuss the USEPA and IEPA comments to the September 10, 2001, revised
RI/EFS Support Sampling Plan.
During December, the SA25G consultant began data evaluation of the Site

QQ Screening Survey results.

On December 18th, the SA2SG responded to the various comments received
from USEPA on November 19th, 2001. Also a revised Ecological Risk
Assessment Work Plan was submitted for agency review.

On December 21, 2002, a Draft Focused Feasibility Study was submitted to
the EPA, looking at the feasibility of an Interim Groundwater Remedy.

The results of the Site QQ sampling were submitted to the EPA on February
1, 2002. This package of information included the original data plus 16 Dot
Maps summarizing the results of the analysis. Drawings showing the
proposed trenching locations for each of the five sites were also included.

March Activities

A meeting was held on March 7", 2002 with all parties to discuss the
remaining SSP issues. Conceptual agreement was reached on the location
and number of sampling points, subject to further review by Illinois EPA.
The SA25G was asked to put together a revised map showing all sampling
locations, and to begin revising and updating the SSP documents.
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The SA2SG revised the sampling locations map to reflect changes made
during the March 7™ meeting. This map was submitted on March 20",
2002.

A revised Focused Feasibility Study was submitted to the EPA on March
31%, 2002. This document (prepared by Solutia) is considering the
feasibility of an interim groundwater remedy.

Data Submittal

No data was submitted this month.

Actions or Plans Scheduled for Next Month

A meeting is planned with EPA and Illinois EPA during April or May to
discuss the potential of utilizing the Mississippi River Ecological Risk
Assessment (completed by Solutia) for this CERCLA investigation.

The SA2SG is updating the SSP to reflect the various changes made over
the last months. The goal is to have an approvable document shortly after

the EPA and Illinois EPA have given final approval for the sampling
locations.

Work will continue to resolve property access issues.
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